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Town of St. Albans 
Infrastructure Study Committee Meeting Minutes 

Monday August 28th, 2017 
4pm 

 
Attendees: Al Voegele, Bill Nihan, Carrie Johnson, Rachel Smith, Brent Brigham, Tim Hurlbut, 
Dick Dickinson and Richard Cummings (in at 4:40).  Absent were David Allerton, Anna Bourdon 
and Brendan Deso. 
 
A. Voegele opened the meeting at 4:05 p.m.  There were no additions to agenda and it was 
accepted as presented. 
 
R. Smith stated Richard Cummings had created evaluation criteria to evaluate the sites being 
considered in an effort to rank them.   After a brief discussion, the committee decided to wait to 
talk about site selection until Richard arrived. 
 
A. Voegele briefly discussed and distributed the new town center information and reported he 
had scheduled a meeting with the state downtown development board representative in early 
September.  A. Voegele asked that everyone review the materials in preparation before our next 
scheduled meeting on September 18th, 2017 at 4 p.m.  This designation allows the Town access 
to numerous grants currently unavailable and will facilitate permit success as it relates to 
connectivity.  
 
R. Cummings reviewed the sites considered and evaluation used to access each site. The 
subcommittee requested the entire committee review the criteria and sites, complete the 
evaluation and return them to C. Johnson by September 13th, keeping in mind that the 
committee in July agreed with the recommendation to proceed with finding a new location 
instead of renovating the current Town Hall or Department of Public Works facilities. R. 
Cummings will email C. Johnson the maps and evaluation criteria.  B. Nihan, A. Voegele and B. 
Brigham requested paper copies.   
 
C. Johnson to request the Messenger to begin following the committee’s progress in an effort to 
keep the public informed. C. Johnson will also discuss possible access to potential sites with 
Jim Cota from VTRans.  
 
Schedule 
The next meeting will be Monday, September 18th, 2017 at 4 p.m.  Agenda items to include 
narrowing down location choices. 
 
Adjournment 
Meeting adjourned at 5:15 p.m.  


